

Headquarters U.S. Air Force

Integrity - Service - Excellence

SPS 4.2.1 Deployment Status

24 June 03



Susan Haskew
SAF/AQCA

U.S. AIR FORCE



- SPCA Status
 - Testing
 - SSAA Signature
- Revised Upgrade Schedule
- AF SPS Business Procedures
- 4.2 Training



U.S. AIR FORCE

SPCA Status

- SSG/ENAC initial review of SSAA identified 37 high and medium findings
- Issue status as of 23 June
 - 28 resolved
 - 8 outstanding
 - Increment 1 Security Testing
 - SSAA Signature



U.S. AIR FORCE

Increment 1 Security Testing

- Inadequate documentation from the previous PMO
- AFCIS re-accomplished testing
 - Completed by 24 June
 - No problems discovered to date
 - Includes entire PD2 Product suite
 - Database
 - PD2 Client
 - ASF
 - SPS-I
 - Integrity
 - Results will identify some minor risks
 - PowerBuilder Library vs. Dynamic Linked Libraries
 - Lockout vs. Logout



U.S. AIR FORCE

SSAA Signature

- DCMA signature expected this week
- Appendix will be added for revisions
- AFCA review
 - Occurs after SSAA signature
 - May generate additional changes



U.S. AIR FORCE

Revised 4.2.1 Upgrade ~~Schedule~~

- QT&E
 - McConnell AFB: 13 – 31 Oct
 - Keesler AFB & Robins AFB: 20 – 31 Oct
 - Reporting: 3-14 Nov
- Deployment
 - Begin 1 Dec 03
 - End 14 May



U.S. AIR FORCE

AF SPS Business Procedures

- Functional Working Group
 - Keesler AFB
 - Week of 28 July
 - Send POC to Kurt Stillman
 - Final preparation before QT&E
- Technical Working Group (CONOPS)
 - August
 - POC Joe Matis and Larry Faems
- Post QT&E FRB review in Nov



4.2 Training

- SPS-I
 - 2 classes: at WP AFB- **14 July or 18 Aug**
 - Contact TBD (AMS web or WP)
- JPMO classes scheduled through Sept
- Training kits will be upgraded Aug - Sept
 - AFCIS shipping fund available
 - Coordination with Frequency Managers now required
- Training DBs be installed
 - Lackland Schoolhouse
 - WP AFB
 - Peterson AFB?
 - Eglin AFB?